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Timeline for 2017 NOFA application process – KS-505 Jo Co CoC 

Dates  Who/What Task 

July 14, 2017 Informational HUD releases the NOFA (Notice of Funding Availability) and 

Estimated Annual Renewal Demand (ARD) report. UCS staff 

send notice to the current project agency contacts and full 

CoC membership (announces again at July 26th CoC meeting) 

July 18, 2017 Informational HUD opens esnaps, but delays release of detailed 

instructions for project and collaborative applicants 

Tuesday   

August 1 

UCS STAFF Following CoC Board Chair approval of timeline, UCS staff 

sends out timeline for NOFA process August 1, begin draft of 

Collaborative Application, request LOI for all project 

applicants (renewal, reallocation, bonus, expansion) 

By Friday Aug 4 

2017 

UCS STAFF & 

MARC/MAAC 

UCS staff provides MARC/MAAC staff with Collaborative 

Application questions related to HMIS and data quality 

Monday Aug 7 UCS staff  Email cover sheets, leverage letters and housing first 

checklist documents to be completed to Project Applicants 

Friday August 

25th, 2017 

Project 

Applicants 

Project Applications due in ESNAPS, submit cover sheet, 

APR, Leverage Letters and Housing First Checklist to UCS 

STAFF (valoriec@ucsjoco.org) . 

Proposed: 

Friday August 

25, 2017 

Rank & 

Review Comm 

& UCS STAFF 

UCS staff provides training session to Rank & Review 

Committee on HUD Priorities.   

Week of August 

28, 2017 

UCS STAFF Technical review of project applications by UCS STAFF 

Week of August 

28, 2017 

UCS STAFF Certificates of Consistency sent to Overland Park, Shawnee, 

Lenexa, and Johnson County governments for approval 

Tuesday 

August 29 

Rank & 

Review 

Project Applications from agencies sent to the Review and 

Ranking Panel, one week given to read, independently score 

applications   

Proposed: Tues 

Sept 5 

 

KS-505 Board Johnson County Board members begin first of two meetings 

to review Collaborative Application narrative, provide edits. 

At least two meetings altogether – will set second on Sept 5.   
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Proposed: Wed 

Sept 6 

Rank & 

Review & UCS 

STAFF 

Review and Ranking Panel meets for consensus meeting to 

ranking each project application.  Recommendations and 

Rankings submitted to UCS STAFF  

Friday Sept 8 UCS STAFF 

 

Notification to 

Agencies (if 

necessary) 

All agencies notified of Rank and Review Outcomes.  

Agencies notified in writing via form letter if project 

application is not recommended for funding- The CoC MUST 

notify project applicants within 15 days prior to the HUD 

application deadline if their project application has been 

rejected.  Agencies that have rejected projects may appeal 

the decision via the process stated in the 2017 NOFA  

Friday Sept 15, 

2017 

Project 

Applicants 

Deadline for agencies make revisions to their project 

applications as needed 

Proposed: Sept 

19 or 20 

KS-505 Board Johnson County Board members’ second of two meetings to 

review Collaborative Application narrative, provide edits. (At 

least two meetings altogether) 

Friday Sept 22 

or Monday 

Sept 25, 2017 

UCS STAFF UCS staff posts Collaborative Application via website and 

notifies membership of posting to website. (Per NOFA this 

posting to website should happen a minimum of 2 days prior 

to final NOFA deadline). 

Sept 26 or 27, 

2017 

UCS STAFF UCS staff submits the Collaborative Application and all of the 

Project Applications to HUD prior to HUD’s official due date 

September 

28th, before 

7:00 pm 

Informational Final Deadline to submit Collaborative Application, per HUD 

NOFA 

   

 

 


